


Summary report


16/11/2025 - 15/12/2025



Total: 165:12:49




Date



17/11/2025	08:01:17	4,86%
18/11/2025	06:47:49	4,11%
19/11/2025	04:13:55	2,56%
20/11/2025	08:07:57	4,92%
21/11/2025	07:45:58	4,70%
24/11/2025	07:02:56	4,27%
25/11/2025	07:51:00	4,75%
26/11/2025	07:10:00	4,34%
27/11/2025	07:52:00	4,76%
28/11/2025	08:17:06	5,01%
01/12/2025	07:48:00	4,72%
02/12/2025	09:15:59	5,61%
03/12/2025	08:15:10	5,00%
04/12/2025	08:49:03	5,34%
05/12/2025	07:00:53	4,25%

08/12/2025	08:21:00	5,05%
09/12/2025	08:12:33	4,97%
10/12/2025	08:12:10	4,96%
11/12/2025	09:45:25	5,91%
12/12/2025	08:13:19	4,98%
15/12/2025	08:09:19	4,94%

Description



Management functionality	10:16:31	6,22%
Shop settings options	07:32:47	4,57%
Network and services infrastructure	11:23:59	6,90%
Service management via AWS	07:49:45	4,74%
Laravel backend setup (structure, authorization, DB)	12:47:50	7,75%
Processing printer reports (CSV)	19:45:06	11,96%
Data viewing interface	22:13:25	13,45%
Setting up a local environment for integration testing	04:08:13	2,50%
Installation and configuration of the Sendpol plugin.	05:07:31	3,10%
Testing invoice exchange with Peppol.	01:54:35	1,16%
Estimate Printlane integration	01:12:00	0,73%
Graphs and analytics	40:50:10	24,72%
Integration with Printlane	00:12:00	0,12%
Update ssl certificates	00:15:07	0,15%
Restore database after attack	03:21:12	2,03%
Log analysis for server penetration	08:13:19	4,98%
Setting up service availability regions	08:09:19	4,94%

Date / Description	Duration
17/11/2025	08:01:17
Management functionality	08:01:17
18/11/2025	06:47:49
Management functionality	02:15:14
Shop settings options	04:32:35
19/11/2025	04:13:55
Network and services infrastructure	01:13:43
Shop settings options	03:00:12
20/11/2025	08:07:57
Network and services infrastructure	08:07:57
21/11/2025	07:45:58
Network and services infrastructure	02:02:19
Service management via AWS	05:43:39
24/11/2025	07:02:56
Laravel backend setup (structure, authorization, DB)	04:56:50
Service management via AWS	02:06:06
25/11/2025	07:51:00
Laravel backend setup (structure, authorization, DB)	07:51:00
26/11/2025	07:10:00
Processing printer reports (CSV)	07:10:00
27/11/2025	07:52:00
Processing printer reports (CSV)	07:52:00
28/11/2025	08:17:06
Data viewing interface	03:34:00

Processing printer reports (CSV)	04:43:06
01/12/2025	07:48:00
Data viewing interface	07:48:00
02/12/2025	09:15:59
Data viewing interface	07:23:25
Setting up a local environment for integration testing	01:52:34
03/12/2025	08:15:10
Installation and configuration of the Sendpol plugin.	05:07:31
Setting up a local environment for integration testing	02:15:39
Testing invoice exchange with Peppol.	00:52:00
04/12/2025	08:49:03
Data viewing interface	03:28:00
Estimate Printlane integration	01:12:00
Graphs and analytics	03:06:28
Testing invoice exchange with Peppol.	01:02:35
05/12/2025	07:00:53
Graphs and analytics	07:00:53
08/12/2025	08:21:00
Graphs and analytics	08:21:00
09/12/2025	08:12:33
Graphs and analytics	08:00:33
Integration with Printlane	00:12:00
10/12/2025	08:12:10
Graphs and analytics	07:57:03
Update ssl certificates	00:15:07

11/12/2025	09:45:25
Graphs and analytics	06:24:13
Restore database after attack	03:21:12
12/12/2025	08:13:19
Log analysis for server penetration	08:13:19
15/12/2025	08:09:19
Setting up service availability regions	08:09:19