


Summary report


16/02/2026 - 15/03/2026



Total: 158:13:45




Date



16/02/2026	08:27:54	5,35%
17/02/2026	08:27:57	5,35%
18/02/2026	08:22:00	5,29%
19/02/2026	08:20:00	5,27%
20/02/2026	06:26:00	4,07%
23/02/2026	08:32:00	5,39%
24/02/2026	08:16:18	5,23%
25/02/2026	08:16:18	5,23%
26/02/2026	07:13:05	4,56%
27/02/2026	07:13:00	4,56%
02/03/2026	08:08:44	5,15%
03/03/2026	05:45:00	3,63%
04/03/2026	08:21:00	5,28%
05/03/2026	09:40:00	6,11%
06/03/2026	07:52:00	4,97%

● 09/03/2026	06:21:29	4,02%
● 10/03/2026	08:31:00	5,38%
● 11/03/2026	08:10:00	5,16%
● 12/03/2026	08:00:00	5,06%
● 13/03/2026	07:50:00	4,95%

Description



● Fixes after deploy	04:34:00	2,89%
● Fixes email sending for using Printlane API for getting preview images	06:34:44	4,16%
● Fixes tenants creation issues	22:03:00	13,94%
● Testing after deploy on staging	07:40:07	4,85%
● Fixes permission issues for new users	06:55:00	4,37%
● Fixes bitbucket updates issues	00:49:00	0,52%
● Extraction of images from the file during PDF upload.	05:20:00	3,37%
● Receiving data from Switch (API)	17:16:02	10,91%
● Control and resizing of the image during upload in the editor.	12:42:23	8,03%
● Fixes extraction of image from PDF on staging	06:06:00	3,86%
● Fixes uploader issues	11:49:00	7,47%
● Fixes Printlane template issues	14:09:00	8,94%
● Testing and debugging (unforeseen)	03:23:00	2,14%
● Updating order products when a new image is uploaded	08:11:29	5,18%
● Fixing large file processing in Pitstop Library	18:20:00	11,59%
● Snyk project scanning configuration.	01:35:00	1,00%
● Deploy to production	05:23:00	3,40%
● Fixes orders creation issues after deploy	05:23:00	3,40%

Date / Description	Duration
16/02/2026	08:27:54
Fixes after deploy	04:34:00
Fixes email sending for using Printlane API for getting preview images	03:53:54
17/02/2026	08:27:57
Fixes email sending for using Printlane API for getting preview images	02:40:50
Fixes tenants creation issues	01:42:00
Testing after deploy on staging	04:05:07
18/02/2026	08:22:00
Fixes tenants creation issues	08:22:00
19/02/2026	08:20:00
Fixes tenants creation issues	08:20:00
20/02/2026	06:26:00
Fixes permission issues for new users	02:47:00
Fixes tenants creation issues	03:39:00
23/02/2026	08:32:00
Fixes bitbucket updates issues	00:49:00
Fixes permission issues for new users	04:08:00
Testing after deploy on staging	03:35:00
24/02/2026	08:16:18
Extraction of images from the file during PDF upload.	05:20:00
Receiving data from Switch (API)	02:56:18
25/02/2026	08:16:18
Control and resizing of the image during upload in the editor.	08:16:18
26/02/2026	07:13:05
Control and resizing of the image during upload in the editor.	04:26:05

Fixes extraction of image from PDF on staging	02:47:00
27/02/2026	07:13:00
Fixes extraction of image from PDF on staging	03:19:00
Receiving data from Switch (API)	03:54:00
02/03/2026	08:08:44
Receiving data from Switch (API)	08:08:44
03/03/2026	05:45:00
Fixes uploader issues	03:28:00
Receiving data from Switch (API)	02:17:00
04/03/2026	08:21:00
Fixes uploader issues	08:21:00
05/03/2026	09:40:00
Fixes Printlane template issues	06:17:00
Testing and debugging (unforeseen)	03:23:00
06/03/2026	07:52:00
Fixes Printlane template issues	07:52:00
09/03/2026	06:21:29
Updating order products when a new image is uploaded	06:21:29
10/03/2026	08:31:00
Fixing large file processing in Pitstop Library	05:06:00
Snyk project scanning configuration.	01:35:00
Updating order products when a new image is uploaded	01:50:00
11/03/2026	08:10:00
Fixing large file processing in Pitstop Library	08:10:00
12/03/2026	08:00:00
Deploy to production	02:56:00

Fixing large file processing in Pitstop Library	05:04:00
13/03/2026	07:50:00
Deploy to production	02:27:00
Fixes orders creation issues after deploy	05:23:00